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POLREP #30

AINSWORTH SITE

3200 E. BIDDLE STREET

BALTIMORE. MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, APRIL 10, 1995)

A 0SC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE

OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS:
COSTS TO DATE

04,10/95 CEILING
EPA DIRECT $ 18,588 $ 38,500
EPA INDIRECT $ 29,248 $ 51,000
ERCS $ 336,844 $1,350,000
TAT $ 51,380 $ 76,000
USCG $ 33,087 $ 34,500
UNALLOCATED $ 405,000
TOTAL $ 469,147 $1,955,000

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 81 DRUMS OF
FLAMMABLE LIQUIDS AND 20 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED
BY TAT DURING BULKING OPERATIONS.

B. ANALYTICAL DATA FOR WATER SAMPLE COLLECTED FROM TANK FARM
CONTAINMENT AREA WAS RECEIVED THIS DATE: CONCENTRATIONS
WERE WITHIN PARAMETERS WHICH HAD BEEN OUTLINED FOR
DISCHARGE TO STORM SEWERS. APPROVAL TO DISCHARGE WATER
FROM TANK FARM CONTAINMENT AREA TO ONSITE STORM DRAIN WAS
RECEIVED THIS DATE FROM EDWARD GERTLER (MDE - INDUSTRIAL
PERMITS DIVISION).

C. TWO TEST PITS WERE EXCAVATED TO APPROXIMATELY 10 FEET IN
THE TANK FARM AREA IN ORDER TO INVESTIGATE POTENTIAL
LEAKAGE FROM THE UNDERGROUND STORAGE TANKS: SUBSURFACE
SOIL SAMPLES WERE COLLECTED FROM EACH TEST PIT AND WILL
BE SHIPPED FOR VOLATILE ORGANICS AND BASE/NEUTRAL/ACID
ANALYSES.
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D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT
OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN
THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO
CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL: IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDREGSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS.

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER
BUILDING.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL,
STATE, AND FEDERAL AGENCIES.

F. TAT TO SHIP TEST PIT SAMPLES FOR VOLATILE ORGANICS AND
BASE/NEUTRAL/ACID ANALYSES.

G. PETER AINSWORTH SMITH. PROPERTY OWNER AND PRESIDENT OF
AINSWORTH PAINT COMPANY, TO BE ONSITE TO MEET WITH OSC
GUARNI AND DISCUSS SITE ACTIVITIES.

ROBERT GUARNI, 0SC
U.S. EPA REGION III
PHILADELPHIA, PA





